

Department of Mechanical Engineering
B.Tech Project Presentation on

VOLLEY: Controlled CubeSat Deployment **from a Hosted Orbital Platform**

Gen5 computational feasibility review



Presented By

Adityavardhan Mishra · Pratham Chawla

PRN 23070125054 · PRN 23070125029

Guide: Vikas Gulia

Final review: 10 October 2026

SYMBIOSIS INSTITUTE OF TECHNOLOGY PUNE

Presentation route

OUTLINE

01 Introduction

02 Literature review

03 Research gap

04 Objectives

05 Research methodology

06 Timeline

07 Work progress

08 Results

09 Conclusion

10 Future work

11 References

Which missions might value orbital choice?


INTRODUCTION

Repeat fleets

Configurable satellite fleets exist; demand for VOLLEY is unconfirmed.

Delivery buyer

A carrier or fleet operator might seek several release states from one host.



STEP-derived Gen5 reference; side-fed placement fails its fit check.

Test on one matched mission against springs, host manoeuvres, transport and onboard propulsion.

Existing methods solve different parts of the problem

LITERATURE REVIEW

Approach	Strength	Limit for this thesis
Spring deployer	Flight heritage; compact; simple	Limited tailored release speed
Spring release / drag	Relative state or drag can create phasing	Timing alone, with no relative state change, cannot
Orbital transfer vehicle	Larger orbit changes	Greater bus, mass and integration burden
Electromagnetic research	Commandable acceleration studied	Armature, high-g or maturity constraints vary

A narrower, testable contribution

RESEARCH GAP

Commanded release for an unmodified CubeSat at moderate acceleration, with the full system counted.

Contribution examined

Gen5 reusable-sled linear motor, 3U payload, magazine, pulse power, arrest and orbital utility.

Boundary

Electromagnetic CubeSat deployment exists in prior work. Payload qualification and physical performance remain unproved.


The analytical research objectives have outcomes

OBJECTIVES

Research objective	Final thesis outcome
Design a commandable 3U system	Reference CAD and subsystem concepts documented; feed remains open
Calculate shot and control performance	Historical model completed; finite force screen challenges its rating
Evaluate orbital utility	Conditional orbit results; current lifetime not independently closed
Count full installed burden	Mass rollup completed; 3U parity criterion failed
Test credibility of key claims	Numerical cross-checks and limits recorded

The analysis chain from mission to decision

RESEARCH METHODOLOGY



Models were challenged and revised; hardware performance remains outside this thesis's evidence.

Numerical checks changed the review baseline

RESEARCH METHODOLOGY

Question	Method / cross-check	Evidence limit
Field and thrust	Analytic; 2-D FEM; independent 3-D numerical force	Shared ideal inputs; no motor measurement
Shot and power	Dynamics; Monte Carlo; ngspice	Assumed components and interfaces
Structure and flow	CAD; CalculiX; OpenFOAM	No payload qualification
Orbital change	Orbit model; Cowell / GMAT cases	Lifetime depends on atmosphere

Project evolution: documented decisions and analysis

TIMELINE

2023

Hosted concept

Free-flyer concept reframed around a host platform

Mid-2025*

LSM direction

Coilgun study gives way to a linear synchronous motor

2025-26*

CAD generations

Geometry and mass models mature through Gen5

Jul-Sep 2026

Gen5 evidence

Cross-checks, defect corrections and thesis record

Oct 2026

Final review

Gen5 results, failed criterion and thesis record presented

* Approximate historical milestone; not a documented semester deadline.

2026 findings changed the review baseline

TIMELINE

Jul

CAD-derived sled mass replaced an optimistic parametric estimate

Aug

Depth-resolved thrust calculation lowered the historical model speed

Aug

Enclosure buildup exposed the full 3U mass penalty

2026

Independent orbit checks rejected a solar-invariance claim

Final

Results and failures retained in the submitted thesis record

The current review package is assembled and traceable

WORK PROGRESS



FreeCAD-linked STEP envelope; internal interference is concealed.

Fixed computational study with failed design gates; no physical qualification claim.

Analysis delivered


Shot, circuit, structural, thermal, orbit and alternative-case models.

Evidence delivered

Manuscript, STEP, scripts, numerical checks and defect register.

Gen5: fixed reference geometry, feeder fit still open

RESULTS




- 1.3 m powered stroke; 1.5 m release station
- Reusable 9.45 kg magnet sled
- Two cassettes; twelve 3U satellites
- FreeCAD STEP assembly: side-fed placement clashes

Enclosure hidden for visibility; no fabricated article.

Historical periodic-model shot: challenged by finite geometry

RESULTS



16.0 m/s

exit speed

10.07 g

acceleration

2.782 kJ

gross draw


18.8%

net efficiency

P118 challenges 16.0 m/s; P117 reconciles 124.5 J to assumed model terms.

Independent 3-D check confirms ideal finite-force work

RESULTS



1.042 kJ

Ideal 3-D work: independent surface-charge formulation agrees with P118 under shared inputs.


–13% work

Illustrative 12-to-14 mm magnet gap change; not a measured tolerance or motor rating.

No measured force, selected inverter or demonstrated release speed exists.

Modelled command precision is narrow; it is unmeasured

RESULTS



0.0274 m/s


3σ exit-velocity dispersion at a 15.8 m/s fleet setpoint.

Evidence limit

Monte Carlo under modelled sensing and plant tolerances; no measured dispersion.

Historical orbit input has a separate geometry check

RESULTS



+28.8008 km

Immediate two-body axis rise for an assumed historical 16.029 m/s input.

1.60x open

Lifetime remains atmosphere-dependent and lacks an independent rerun for this input.

Persistent phasing requires a relative state change; this result concerns orbital energy.

Gen5 fails its 3U mass comparison

RESULTS

Modeled dry mass, 12 slots **126.6 kg**


Gen5 per 3U  **10.55 kg**

Spring comparator  **~6 kg**

1.76× heavier per 3U payload; the preset 15% parity band fails.

The current side-fed assembly fails a geometric fit check

RESULTS



Reference placement only: a new feeder or enclosure would need a new configuration and rerun.

11 mm short


537 mm of track and cassette width inside
526 mm of usable enclosure width.

32,915 mm³

Exact track/cassette clash on each side;
CadQuery and FreeCAD agree.

R1 clears a scripted path; the feeder is not designed

RESULTS



12 / 12

Scripted 3U envelope routes and conservative fixed-part swept boxes clear.

570 mm


Wider enclosure; lift actuator, retention, tolerance and new mass budget open.

Separate R1 candidate; no change to evaluated Gen5 shot, mass or host-fit claims.


Computational demonstration: from force to mission decision

RESULTS

1. Finite-force geometry screen




2. Matched mission screen



P119 checks force; P120 reruns bank assumptions; no twelve-shot mission case closes.

Matched reference mission finds no twelve-shot closure

RESULTS



2.69 vs 0.83 kg

Ideal one-event host propellant: spring versus Gen5's ideal finite-force upper screen.

4 / 1 / 1


Accepted twelve-shot prefixes: spring, finite Gen5, historical Gen5.

Assumed host and devices; optimizer result is not an infeasibility proof or product advantage.

This Gen5 configuration does not pass selection

CONCLUSION

- Historical model reports 16.0 m/s; a finite force screen challenges that performance claim.
- The modeled system is 76% heavier per 3U customer and the evaluated side-fed CAD clashes.
- R1 geometry clears a scripted path, but has no lift or launch retention design.
- No matched twelve-shot reference closes; Gen5 is a documented negative design study.



STEP reference, enclosure hidden; fit fails. No physical test.

Gen6 reopens the mechanism and installed-system trade

FUTURE WORK

One shared path • sequential feed • commanded release for each CubeSat

- Investigate approximately 1–2 m/s through 1 km/s across mission cases.
- Compare electromagnetic, stored-energy, gas/fluid, hybrid, BOLLEY and conventional options.
- Count feeder, retention, arrest, control, energy, thermal, host loads and shared faults.

1 km/s is a research target, not demonstrated speed or payload/provider compatibility.

Next milestone: one reviewable first-test configuration

FUTURE WORK

Freeze

Named mission, payload and host surrogate

Decide

Fair mechanism and installed-burden trade

Measure

Field, contact, release, arrest, loads and cycle behavior

Review

Drawings, BOM, procedures, uncertainty and review decision

Core literature and standards (1/2)

REFERENCES

- [1] JAXA, JEM Payload Accommodation Handbook, Vol. 8: Small Satellite Deployment ICD.
- [2] Cal Poly, CubeSat Design Specification, Rev. 14, 2020.
- [3] C. Foster et al., 'Constellation phasing with differential drag on Planet Labs satellites,' J. Spacecraft Rockets 55(2), 2018.
- [4] H. Feng et al., 'Design and reachable domain analysis of on-orbit electromagnetic launcher for CubeSats,' Int. J. Aerospace Eng., 2025.
- [5] Y. Zhao et al., 'Design and analysis of a new deployer for the in-orbit release of multiple stacked CubeSats,' Remote Sensing 14(17), 4205, 2022.

Methods and project records (2/2)

REFERENCES

- [6] Y. Zhao et al., 'Simulation analysis and experimental verification of the transport characteristics of a high-volume CubeSat storage device,' Aerospace 12(6), 466, 2025.
- [7] K. Halbach, 'Design of permanent multipole magnets with oriented rare earth cobalt material,' Nucl. Instrum. Methods 169, 1980.
- [8] NASA, General Environmental Verification Standard (GEVS), GSFC-STD-7000A, 2013.
- [9] D. A. Vallado, Fundamentals of Astrodynamics and Applications, 4th ed., 2013.
- [10] A. Mishra, VOLLEY-thesis: manuscript, baseline, provenance and validation records, repo head b30ffdc, 28 Sep 2026.
- [11] VOLLEY/BOLLEY, Current Plan and Status — PLAN-R2, controlled working baseline, 29 Sep 2026 (project plan).